

BARChart DAN KURVA S

No	Tahap	Uraian Pekerjaan	Biaya	Bobot	Jumlah Hari	Minggu ke								
						1	2	3	4	5	6	7	8	
1	Pekerjaan Persiapan	Direksi Keet	10.537.140,00	0,920	4	0,920								
		Pengukuran dan Pembersihan	6.710.000,00	0,586	2	0,586								
2	Pekerjaan Perpipaan	Galian Tanah 1	62.813.038,95	5,483	16		2,056							
		Galian Tanah 2					0,343	1,371						
		Galian Tanah 3						1,371	0,343					
		Urugan Pasir 1	18.050.905,89	1,576	10		0,314	0,314						
		Urugan Pasir 2						0,473						
		Urugan Pasir 3							0,315	0,158				
		Urugan Tanah 1	26.134.425,44	2,281	10			0,228	0,456					
		Urugan Tanah 2							0,684					
		Urugan Tanah 3								0,913				
3	Pekerjaan Pemasangan Pipa	Pemasangan Pipa dan Aksesoris 1	787.072.316,83	68,703	19		7,232	18,080						
		Pemasangan Pipa dan Aksesoris 2						14,464	7,232					
		Pemasangan Pipa dan Aksesoris 3							3,616	18,080				
4	Pekerjaan Finishing	Pengetesan Pipa	157.956.212,81	13,788	2						6,894	6,894		
		Pencucian Pipa	70.243.336,72	6,131	2							6,131		
		Perbaikan Kerusakan	6.100.000,00	0,532	9						0,177	0,355		
<b>Total</b>			Rp1.145.617.376,64	100										
						1,506	9,602	18,965	16,764	13,218	26,388	13,202	0,355	
						1,506	11,108	30,073	46,837	60,055	86,443	99,645	100	